

UNIVERSAL CREDIT HUB

Two-week delivery report | 16-30 July 2026

142	6	4910ca3
commits delivered	active delivery days	latest live release

Executive summary

The work focused on making UCH easier to demonstrate, safer to operate, more disciplined around country and bank onboarding, and reliably deployable to the public server. The repo moved from scattered, fragile flows toward governed bank workspaces with evidence, readiness gates and a controlled public demo.

Current release status: GitHub main and the Hetzner production deployment both completed at commit 4910ca3. The public domain returned HTTPS 200 after the release.

Delivery by day

Date	Commits	Focus
25 Jul	34	E2E foundations, browser coverage, workspace access and translations
26 Jul	33	Secure staff access, role-based Today screen, NPL/fraud/forgery operations
27 Jul	19	Bank control centre, MFA and product access, regulator/consumer flows
28 Jul	27	Ghana NPL pilot controls, consent, transaction resolution, production delivery
29 Jul	14	IFRS 9 draft ECL workbench, SSO readiness, security and bank pilot gateway
30 Jul	15	Public demo, risk diagnostic, country safety matrix and safer public landing

What was delivered

Banker experience and demo

A public /demo environment now presents six interactive bank scenarios, simulated portfolio movement, role-based banker shifts, inputs and governed actions. It is marked synthetic and does not use real bank data or perform production actions.

Bank control and pilot readiness

A bank control centre, risk diagnostic, integration readiness gateway, NPL pilot readiness and governed pilot launch workspace guide a bank from diagnostic through evidence, data mapping and acceptance gates.

NPL and IFRS 9

Added a Ghana macro-risk overlay, NPL early-warning and collections-assignment controls, plus a governed draft IFRS 9 ECL workbench. Cure migration now requires evidence. This is a controlled workbench, not an independently validated production model or a regulatory filing engine.

Fraud, document and service operations

Added transaction fraud monitoring, forgery review, transaction-resolution stages, consumer status updates, consent-evidence guidance, RegTech evidence packs and prudential/funding radar workspaces.

Authentication and access

Strengthened staff MFA, reset/invitation tokens, recovery controls, institutional SSO separation, role-based entry and workspace/product restrictions. Public login now clearly shows when Google/Microsoft providers are not configured instead of implying they work.

Reliability and test discipline

Isolated E2E fixtures and databases, expanded authenticated/public/WebKit coverage, fixed search over encrypted borrower identifiers, and stabilised tested credit, collateral, Loto, consumer, regulatory and transaction flows.

Production delivery and recovery

Added a guarded GitHub-to-Hetzner workflow, restricted service configuration, runtime-data preservation, deployment health checks (including public route and database), public uptime monitoring, backup-readiness visibility and a recovery drill runbook.

Public claims and documentation

Retired unsupported public landing claims, added a controlled public demo route and updated documentation authority, release baseline, Ghana NPL contract, SSO checklist, security release gate and country-clearance safety matrix.

Verification and release evidence

Area	Evidence	Result
Type safety	npm run check	Passed for the current release
Unit tests	npm run test:unit	Passed in the production release workflow
Production build	npm run build	Passed in the production release workflow
Public pages	Playwright public-page regression	17/17 passed in the latest local verification
Authenticated flow	Playwright authenticated Chromium regression	12/12 passed in the latest local verification
Deployment	GitHub Actions run 30557957406	Verify release and Deploy approved release passed for 4910ca3
Public health	https://universalcredithub.com	HTTPS 200 after deployment; TLS, HSTS and restrictive response headers observed

Important boundaries before a bank production rollout

The application has a much stronger baseline, but this report does not certify it for bank production or claim regulatory approval. A bank-specific rollout still needs country clearance, legal/privacy review, bank-owned data mapping, real SSO configuration, secure secret management, infrastructure hardening, backup-restore proof, performance testing, independent security testing and business/UAT sign-off.

The current Country Clearance and Safety Matrix makes this explicit: Ghana is positioned for a controlled pilot once its gates are met; Nigeria, Kenya and UMOA are discovery/configuration tracks; other markets are not represented as live country deployments.

Recommended next gate

Use the public demo for sales conversations, then run a controlled bank diagnostic and pilot-readiness workshop. Do not connect a bank's customer data or make real credit, fraud, provisioning or regulatory decisions until the bank-specific controls above have been approved and tested.

Prepared from the Universal Credit Hub Git history and current release records on 30 July 2026.